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AlviPEX

November 6, 1975
Serial No. TMS-2/067

Mr. | . | corr

Room GAQ0519
C.I.A.

Headquarters Building
Washington, D.C. 20505

"Subject : Contract[:::::::l TMS~2 Mass Storage System;

October Progress Review Meeting Action Items

Reference: Ampex Letter TMS-2/063 dated 10-21-75

Gentlemen:

This will confirm our agreement to hold the next TMS-2 Management
Review Meeting at Ampex, Sunnyvale, on Thursday, 12-4-75. ‘

I have enclosed five(5) copies of the action items list from the
meeting at the Agency on 10-30-75, and we are in process of pre-
paring necessary jnformation to respond to the Items 1 through 4.A~
In response to Item 5, and as I indicatéd to[ ____ Jon 11-3-75
and confirmed to lon 11-5-75, Ampex plans to begin the
Redwood City PSAT testing on Wednesday, 11-19-75, with the obgec—

Subject to your avallablllty durlng the Redwood City Preshlpment
Acceptance Testing, we can review the detailed supporting data
which we will supply with our next monthly progress report at
that time, or if that does not work out, on the day before the
formal review meeting.

For your information, we received the first of the reworked chan-
nel simulators from Systems Concepts on 10-31-75 and the unit is
up and operational; however, additional hardware modlflcatlons

are required to complete it. |

Please let me know if you have any questions concerning the action
item descriptions on the attached activity log.

Very truly yours,
AMPEX CORPORATION

Jﬁil‘fé%£§g2;11nglaﬁd f5;7?

- TMS-2 Prdject Manager ,
WMS/£fp , / (f P

Encl: .

as Terabit Memory Systems Department
Ampex Corporation » 1020 Kiter Road * Sunnyvale, California 94086
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tive of completing. gll required tests by 11-26- 75 f
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